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I/SH Branch Report for April 1959.

1. The Status of Branch Projects is as follows:

(a)

(v)

Project 35,1559 V

USSR Shipbuilding Costs 25X1A93a

Responsible Analyst: _

Mats reviewed and approved. Awaiting publication.

Project 35.1933 .
USSR Shipbuilding Industry in Economic Region III 25X1A9?’ /
Responsible Analysts: _(/
Due Date to St/PR: 2 June 1959 |

No work has been done on this project in recent months.

A change in the due date to 1 April 1960 was proposed in the Branch
Program for FY 1960.

(c)

in June 59,

(d)

-

Project 35.2090 L

-

/
Methodology for Capability Estimates 25X1A%a V

respensivie naiyste: - [

Due Date to St/PR: 1 May 1959

Work continues on this project. Completion is axpected

Project 35.239)
Ruble Cost Estimate of USSR "W" (Class Submarine

Responsible Analyst: _ 25X1A9%a

Work has started on this project.
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(e) Project 35,2186
Construction and Imports of Fish Factory Trawlers
for the Soviet Fishing Fleet.
25X1A9%a Responsible Analyst: —
Due Date: 30 April 1959

Editorial review completed and mats approved for
publication.

(f) Project 35.2L459
Estimates of Ship Construction in the USSR
Responsible Analyst: -
25X1A%9a
Due Date to St/PR: 30 June 1959,

Forms for these estimates have been agreed to by ONI
and I/SH and estimates will be ready for coordination with ONI by 12 May
1959.

(g) Project 35.2.,88
Construction and Import of Oleg Koshevoi Class
tankers for the Caspian Fleet., [
25X1A93a Responsible Analyst: ]
Due Date to St/FR: 15 May 1959
Draft of this report will be ready by 5 May 1959,
(h) Project 35.2499

Submarine Construction at Komsomol!sk

25X1A9%9a Responsible Analyst: _ , ’ p 1)\/)
Due Date to St/PR: 1 Jamuary 1960. /P»S"f VV

Work has started on this project. ’6;)(
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2. The Status of Support Projects worked on during the month is | P

as follows: '

(a) Project 00.2108 V

Statistical Handbook
25X1A9%9a Responsible Analyst: _
Due Date: 3 April 1959
Updated tables and estimete cards were submitted.

(b) Project 10.2200

Soviet Capabilities 1959-6l %g/////
25X1A9a Responsible Analyst: - coordinates Branch
Contribution.

Due Date: 1 July 1959

Terms of reference received and preparation of Branch
Contribution started.

(¢) Project 30.22LL 2/

BlockK Shipbuilding Capabilities - (For AFCIN)

Responsible Analyst: All Branch Analysts revised
estimates submitted last year.

Due Date: 17 April 1959

Bevised estimates were submitted prior to due date. o ¢

3. Changes in Estimates.

Recent developments in intelligence on Bloc Shipbuilding have
not changed present estimates significantly. Updated estimate cards
have been forwarded to the Central Economic Estimates Files.

L. Relationships with Other Components.

Nothing to report.
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S« Future Plans.

Nothing to report.

6. Other Problems and Recommendations.

None .
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